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1. The purpose of this modification is to incorporate changes to the ordered seat and service 

level quantities for August 2006.  Also this modification will incorporate changes for catalog, 
specialized services, outages and credits amounts invoiced for the preceding month. 

 
2. SSC Monthly Requirements is established to reflect changes/corrections to the services 

ordered during August 2006 and those services projected to the end of the delivery order 
period. “SSC Monthly Requirements-August 2006.xls” is incorporated herein by reference 
and is provided in electronic format separately to the Contractor.  Attached is the summary 
of monthly requirements for August 2006 reflecting the estimated total delivery order value 
for August 2006 and projected value for the remainder of the Delivery Order. 

 
3. Delivery Order Part II, Item 4 entitled “Total Delivery Order Value” is revised to include 

August 2006 ordered seats/service levels in the amount of $480,459.21 and to update 
other services amounts.   

 

Month/Mod Description  Monthly Total  
 Actual Total  

To Date  
Aug-06 Ordered Seats and Services  $          480,459.21   $          8,788,757.06  
Jul-06 Catalog Services  $          113,564.09   $             448,511.96  
Jul-06 Specialized Services   $                       -     $             271,498.41  
Jul-06 Infrastructure upgrades  $           64,830.74   $          2,340,655.43  

Jul-06 
Fast Track Mods Authorized 
(but not incorporated by Mod)  $          143,908.16   $             143,908.16  

  sub-total of ordered services  $          802,762.20   $        11,993,331.02  
        

Jul-06 Less outage credit  $                       -     $                          -    
May-06 Less retainage not earned  $                       -     $               (5,035.82) 

  TOTAL  $          802,762.20   $        11,988,295.20  
 
 
4. All other terms and conditions of the Delivery Order remain unchanged. 
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